
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

4/21 4/22 4/23 4/24 4/25 4/26 4/27

Move Icebreaker to
Alpha Pier

Bravo Pier
Surface Sampling

Berth 10, 03, 11, 02,
12, 01

Bravo Pier
Surface Sampling
Pier 13, 14, 15, 16

Bravo Pier
Surface Sampling

Pier 17, 18, 19
Install Sed. Traps

4/28 4/29 4/30 5/1 5/2 5/3 5/4

Bravo Pier
Subsurface Sampling

Berth 10, 03, 11

Bravo Pier
Subsurface Sampling

Berth 02, 12, 01

Bravo Pier
Subsurface Sampling

Pier 13, 14, 15

Bravo Pier
Subsurface Sampling

Pier 16, 17, 18

Bravo Pier
Subsurface Sampling

Pier 19
Finish Hydro Survey

5/5 5/6 5/7 5/8 5/9 5/10 5/11

Bravo Pier Sampling
Contingency Days

Bravo Pier Sampling
Contingency Days

Move Icebreaker to
Bravo Pier

Alpha Pier
Surface Sampling

Pier 20, 21, 22, 23, 24

Alpha Pier
Surface Sampling

Berth 06, 07, 05, 08,
04, 09

5/12 5/13 5/14 5/15 5/16 5/17 5/18

Alpha Pier
Subsurface Sampling

Berth 06, 07, 05

Alpha Pier
Subsurface Sampling

Berth 08, 04, 09

Alpha Pier
Subsurface Sampling

Pier 20, 21, 22

Alpha Pier
Subsurface Sampling

Pier 23, 24

Alpha Pier Sampling
Contingency Days

5/19 5/20 5/21 5/22 5/23 5/24 5/25

Alpha Pier Sampling
Contingency Days


